
Request for City Council Committee Action
From the Convention Center Expansion Project

Date February 24, 2003

To Ways and Means Budget Committee

Subject MCCX – Change order # 30.011

Recommendation  - Approve Change order No. 11 increasing Contract Number 15186
with Impulse Group, Inc. by $304,178.00 so that the new contract total is $9,681,770.00.

Prepared or Submitted by Toni Frazier Phone 612-673-5822

Approved by Anthony Lopez _________________  John Moir ____________________

Presenters in Committee – Bo Spurrier

Financial Impact
___ No financial impact 
___ Action requires an appropriation increase to the Capital Budget
___ Action requires an appropriation increase to the Operating Budget
___ Action provides increased revenue for appropriation increase
___ Action requires use of contingency or reserves
_X_ Other financial impact (Explain):

Action represents use of MCCX project contingency funds.
___Request provided to the Budget Office when provided to the Committee Coordinator

Background/Supporting Information –In accordance with the project Change Management Procedures, I
am forwarding. Change Order No.  11 for Impulse Group for your Committee’s approval.  Funding for this
additional work is within the MCCX project contingency funds.



MINNEAPOLIS CONVENTION CENTER EXPANSION
BP#5, Electrical Phase II: Contract #30
City Contractor No. 00-015186
Change Order No. 30.011

CIN No. 01-172: PR#148: KITCHEN EXHAUST DUCT

Kitchen exhaust duct revisions per PR 148. ADD $1,159.00

CIN No. 01-179: PREMIUM TIME - FINAL ADJUSTMENT

Change Order No. 30.003 included a $42,000.00 NTE amount for premium time.
The actual premium time expended for Cost Issue No. 01-179 was $21,454.00.

DEDUCT   <$20,546.00>

CIN No. 01-265: PREMIUM TIME – FINAL ADJUSTMENT

Change Order No. 30.006 included a $85,000.00 NTE and C.O. #30.007 included a
$95,000.00 NTE amount for premium time.  Premium Time expended over the
above change order amounts was $43,065.00.

ADD $43,065.00

CIN No. 01-185: PROJECT CLEANUP – BACK CHARGE
CIN No. 01-212:
CIN No. 01-214:

Project cleanup back charge from April 16, 2001 through March 15, 2002 per final
agreement on cleanup back charge.

DEDUCT   <$30,546.00>

CIN No. 01-205: FIRE CAULKING at PENETRATIONS – BACK CHARGE

Fire caulking penetrations per M/T letter dated October 23, 2001.

DEDUCT   <$4,236.00>

CIN No. 03-555: EXTRA WORK TICKETS

Additional work per Siemens Ticket #S-264112, 264113, 264114 and 264139.

ADD $751.00

CIN No. 09-319: REPAINT CONDUIT – BACK CHARGE

Repaint conduit per punch lists that were noted as back charge to Impulse.

DEDUCT   <$503.00>

CIN No. 10-019: PR#82: INTERIOR PRECAST RECEPTACLES

Modify the interior precast receptacles per PR 82. ADD $2,500.00

CIN No. 10-046: ASI #32R1: ROOM IDENTIFICATION CHANGES

Room identification changes per ASI 32R1. ADD $3,192.00



MINNEAPOLIS CONVENTION CENTER EXPANSION
BP#5, Electrical Phase II: Contract #30
City Contractor No. 00-015186
Change Order No. 30.011

CIN No. 15-524: PR#138: F/S DAMPERS at ELEVATOR ROOMS

Add fire smoke dampers at elevator machine rooms per PR 138.

ADD $32,536.00

CIN No. 16-164: EXTRA WORK TICKETS

Additional work per Siemens Tickets #S-264943, 264467, 264470, 264471,
264472, 264476 and 264478.

ADD $1,590.00

CIN No. 16-524: TURNTABLE SEAT ELECTRICAL

Revise turntable seat electrical as per Work Tickets 15435, 15436 and 15440.

ADD $2,457.00
CIN No. 16-531: PR#138.3: SMOKE CONTROL

Smoke control revisions per PR 138.3. ADD $26,080.00

CIN No. 16-555: PR#169: ADD SMOKE DETECTORS

Add smoke detectors per PR 169.

Smoke detectors applied to Section 16720 – Bank Quantity.

CIN No. 16-557: RFI E-515: AUDITORIUM BEAM DETECTOR

Revise location of Auditorium beam detectors per RFI E-515.

ADD $2,700.00
CIN No. 16-576: PR#99.3R1: POWER MONITORING

Complete electrical work associated with PR 99.3R1.
ADD $23,120.00

CIN No. 17-072: REPAIR AUDITORIUM CONDUIT PIPE

Repair Auditorium conduit pipe per Work Ticket 16086.
ADD $472.00

CIN No. 17-097: PR#114.2: AUDITORIUM SPEAKERS

Revise Auditorium speaker clusters per PR 114.2. ADD $15,775.00

CIN No. 17-147: RFI E-467: DOOR B1-014

Provide fire alarm interface at Door B1-014 per RFI E-467.
ADD $1,481.00



MINNEAPOLIS CONVENTION CENTER EXPANSION
BP#5, Electrical Phase II: Contract #30
City Contractor No. 00-015186
Change Order No. 30.011

CIN No. 17-148: PR#138.4: DELETE HEAT DETECTORS

Delete heat detectors at the elevator machine rooms per PR 138.4.

DEDUCT   <$750.00>
CIN No. 17-153: LOW VOLTAGE DOOR ELECTRICAL

Complete low voltage electrical rough in to support the 15-second delayed egress
door hardware.

ADD $72,371.00

Complete cable pulling, terminations and testing of electronic door hardware
devices.

ADD $47,481.00

CIN No. 17-162: DELUGE RELEASE SYSTEM

Complete a deluge release system integrated with the new fire alarm system
including a new “On-Disable” key switch located in CAS per the NTP letter dated
December 12, 2001 and M/T letter dated December 14, 2001.

ADD $71,891.00

CIN No. 17-165: DUCT SMOKE DETECTOR MOUNTING FLANGES – BACK CHARGE

Harris Mechanical provided mounting flanges to facilitate the mounting of the
smoke detectors for Impulse.  Reference M/T letter dated December 20, 2001.
Final agreed back charge.

DEDUCT   <$3,962.00>

CIN No. 17-174: PR#179: FAN COIL UNIT SHUTDOWN

Add duct detectors per PR 179.  Duct detectors applied to Section 16720 – Bank
Quantity.

Additional rework as result of PR 179. ADD $1,230.00

CIN No. 17-175: MODIFY LIFE SAFETY PAGING ZONES

Modify the life safety emergency paging zones per the NTP letter dated February
13, 2002.

ADD $5,047.00

CIN No. 17-183: REMOVE BOH SMOKE DETECTORS

Remove smoke detectors from the BOH Doors L1-162, L1-176.5 and L1-179.

ADD $500.00



MINNEAPOLIS CONVENTION CENTER EXPANSION
BP#5, Electrical Phase II: Contract #30
City Contractor No. 00-015186
Change Order No. 30.011

CIN No. 17-186: SECURITY DOOR CONTACT SWITCHES

Add security door contact switches and required programming to Doors B2-174
and B2-176.  Integrate the new contacts into the building security system.

ADD $2,625.00

CIN No. 17-197: IMPULSE T&M WORK TICKETS

Complete the T&M Work as noted in Work Tickets 15944, 15947, 15945, 15431,
15427 and 14968.

ADD $3,358.00

CIN No. 17-199: RELOCATE LEVEL B2 “M” BOX

Relocate Level B2 “M” box per Work Ticket 15738. ADD $2,493.00

CIN No. 17-203: ELEVATOR CONTROL PANELS to SECURITY

Complete tie-in of the cameras from junction box in the elevator control rooms to
the elevator control panel.

ADD $2,245.00

CIN No. 17-206: DELETE ACCESS CONTROL GRAPHICS

Delete the computer graphics feature from the new access control system.

DEDUCT   <$5,198.00>

CIN No. 17-207: EXHIBIT HALL MANUAL FAN CONTROL

Completion of wire terminations for the exhibit hall manual fan control as required
by punch list item #27.

ADD $2,500.00

CIN No. 17-526: PR#150: TT 1, 2, 3 BEAM DETECTOR REVISIONS

Revise beam detectors at Turntable 1, 2 and 3 per PR 150.  Reference Dan
Thompson e-mail dated June 19, 2002.

ADD $1.300.00

This Change Order represents the Full and Final amount for this Contract.

        
TOTAL THIS CHANGE ORDER:                  $304,178.00


